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; November 12, 1990

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

'","-""*''!' - -' • " :
Mr. Terry E. Goodwald, Project Officer
Division of Emergency and Remedial Response
Pennsylvania Department of Environmental Resources (PADER)
Pittsburgh Regional Office
Highland Building, 121 South Highland Avenue
Pittsburgh, PA 15206-3988

Re: Consent Order and Agreement (COA)
Atochem North America, Inc.
Alsco Community Park/Lindane Site
Harrison Township, Allegheny County, PA
Progress Report No. 37

Dear Mr. Goodwald:

In accordance with Paragraph 19 of the referenced COA, this
letter will serve as Progress Report No. 37 covering the month of
October 1990. This report describes the work accomplished during
the reporting period to implement the requirements of the COA:

1. Paragraph 2 - Work Plan and Paragraph 4 -Remedial
Investigation/Feasibility Study fRI/FS)

The implementation of the approved RI/FS Work Plan is in
progress in accordance with approved project schedule.

Work Plan activities which were conducted during this
reporting period included:

a) Task 9 - Baseline Risk Assessment Report

The revised Final Baseline Risk Assessment Report was
submitted to the PADER and EPA Region III on November 3.
This document included the appropriate revisions to address
the agencies' comments of August 8 and the analytical
results of the surficial soil sampling program at the lower
project area which was conducted on July 10.
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b) Task 10 - Feasibility Study fFS)
.' '. ' -- •- - >- P ''•' '--•'- -,,.[.

Refer to comments under Item (d) below.
*"! ..'.; C; ".'" „ .-:

c) Paragraphs 11 , 12 and Appendix E

The analytical results of samples collected during October
1990 from the interim leachate treatment system, indicated
that the effluent quality was in full compliance with the
interim effluent limits stipulated in Paragraph 11 of the
COA. The discharge monitoring report will be submitted to
the PADER on November 12.

d) Major Activities Scheduled for November 1990

Atochero anticipates the receipt of a written approval from
the PADER/EPA regarding the revised Final Baseline Risk
Assessment Report.

A meeting was held on November 8 between representatives of
At ochem, PADER and EPA to discuss the agencies' draft
comments on the Interim FS Report of August 31 which were
provided by the PADER. A schedule for completion of the
draft FS document and subsequent RI/FS activities was
developed during this meeting.

e) paily Field Reports f6rpOctober 1990

There were no RI/FS field activities conducted at the site
during October. , .
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vj;; Very truly yours,
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Samuel B. Balamoun
Manager

Environmental Engineering
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Enclosure '

cc: Mr. Donald Becker, PADER (Harrisburg)
Ms. Deborah Dewsbury, EPA Region III
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